2005 Outage

Material Provided by Alstom Power
Due July 1, 2004
Release to Shop
Raw Materials
Shipment of U1 Material
Completion of Installation
Subtotal
Taxes

Total for Alstom Materials

Freight Provided by New Tech Transport
44 Loads at $4,300.00 per Load
Total for Freight

Additional Material Provided by Alstom
T-Bars
Subtotal
Taxes
Freight
Total for Alstom Materials

Installation Provided by TEI
Fixed Contract Price
Unplanned T&M
Total for Installation

Time and Materials for IPSC

Total for 2005

Salvage Value of Air Heater Material
Approx 1100 Gross Tons at $80.04/Gross Ton

Total Required from Capital Budget
Budget

$276,400.00
$269,940.00
$539,880.00
$404,910.00
$134,970.00
$1,626,100.00
$93,500.75
$1,719,600.75

$189,200.00
$189,200.00

$21,950.00
$21,950.00
$1,262.13
$0.00
$23,212.13

$639,467.00
$15,000.00
$654,467.00
$15,000.00

$2,601,479.88

$88,044.00

$2,499,722.88
$2,520,000.00
$20,277.13

$276,400.00
$267,808.00
$535,617.00
$478,707.92
$56,909.08
$1,615,442.00
$0.00
$1,615,442.00

$199,364.00
$199,364.00

$21,950.00
$21,950.00
$0.00
$0.00
$21,950.00

$639,467.00
$22,000.00
$661,467.00

$17,500.00

$2,515,723.00

$101,757.00
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